



46	🔗	Debug integrated system	2 days	Wed 11/4/26	Thu 11/5/26	45
47	📄	• Stationary Testing & Demo	15 days	Mon 11/2/26	Fri 11/20/26	
48	🔗	Develop stationary test scenarios	2 days	Mon 11/2/26	Tue 11/3/26	44
49	🔗	Conduct repeated stationary tests	4 days	Fri 11/6/26	Wed 11/11/26	46,48
50	🔗	Record and analyze test results	2 days	Thu 11/12/26	Fri 11/13/26	49
51	🔗	Improve model/system based on results	2 days	Mon 11/16/26	Tue 11/17/26	50
52	🔗	Final stationary verification	2 days	Wed 11/18/26	Thu 11/19/26	51
53	🔗	Prepare stationary demonstration	1 day	Fri 11/20/26	Fri 11/20/26	52

